Niagara Falls Boulevard
Niagara County, New York
2020 Removal Action Daily Report

Date: Wednesday, February 12, 2020

Personnel On-Site:

EPA OSC — Peter Lisichenko

START V — Sean Quinn, & Tom O’Donnell

ERRS Contractor: Guardian Environmental Services (GES)

Weather: Cloudy, 10% chance of snow, Lo: 29°F, High: 35°F, Winds: 10 to 20 mph, due SW, 67%
humidity.

Health and Safety: Safety topics included: being aware of slips, trips, and falls, site traffic and heavy
equipment awareness, cold stress, using proper personal protective equipment (PPE), high winds, and
radiation hazards.

Activities Completed:

1. START V continued scanning of trucks to ensure they meet specific criteria for disposal purposes.
2. ERRS continued load out of contaminated soil.

3. START V began scanning areas under the soil pile that have been scraped to ensure area is in
accordance with SSAL.

4. START V continued to select samples to be sent to the NAREL Laboratory in Alabama.

5. At the end of the work day, START V uploaded field data to the EPA internet SharePoint site
designated for the Site.

Planned Activities for February 13, 2020:
1. START V continued scanning of trucks to ensure they meet specific criteria for disposal purposes.

2. ERRS continued load out of contaminated soil.
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Soil Excavation & Backfill Data:

Soil Volume Excavated Today (In Cubic Yards) 0
Cumulative Soil Volume Excavated (In Cubic Yards)! | 3,739.16
Total Number of Disposal Trucks Today 25
Total Number of Disposal Trucks to Date 445
Soil Volume Transferred to Disposal Trucks 575
Cumulative Disposal Volume Removed To Date ( In

Tons) 10,212
Number of Backfill Trucks Today 0
Number of Backfill Trucks to Date 243
Backfill Received Today (In Tons) 604.71
Cumulative Backfill Volume to Date (In Tons) 8737.72

! Corrected value based on ERRS reported totals for each area.
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